f: E‘ﬁafns Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: November 18, 2017 to November 24, 2017
Sitework:
= Continued to haul trash out of area
2

= Finished placing RCP storm culvert D

= Continued placing fill material in
trash excavation area 1

= Continued electrical conduit direct
burial from concessions building to
center of ballfields pull box

Other:
= Cascade MMP on site this week for
abatement.
= Completed abatement of RACS areas
3&4.
* Pinyon CABI on site 11/21 for
abatement
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Upcoming work:

Continue center ball field
embankment

Continue Riprap and riverbank
operations

Continue trash haul in areas 2 & 3
Finish fill operations in area 1
Continue placing storm culverts and
grading detention areas

Remove existing parking lot and
basketball courts and start working
on north storm culvert
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